Week 2 Sprint Report

Overview

During the second week, our focus was to build upon the foundational work established in the previous week. This included implementing user authentication and authorization functionalities, enhancing the frontend user interface for improved user experience, and conducting comprehensive testing to ensure the application's stability and functionality. Additionally, we assigned specific tasks to each team member based on their expertise and area of responsibility, ensuring a streamlined and efficient development process.

Accomplishments
Joel:
Successfully implemented functionalities:
- Add product.
Update productRemove product
- Show catalog
Jan:
Created working user control for the website.
Muhannad/Shadi:
Trianamay, Shadi.
Due to inexperience, they spend their time learning the basics and getting to know the environment
bue to mexperience, they spend their time learning the basics and getting to know the environment
Johannes:
Johannes.
Worked as a IT helpdesk.
Challenges Faced
Developers' inexperience of working with projects like this.
Goals for Next Week

Start sprint 2 with more transparent workflow for everyone.

Conclusion

Week 2 was a significant progress in implementing crucial functionalities. The team faced challenges working with a new environment but managed to overcome this in the end. Moving forward, we are committed to further enhancing the application's security, performance, and user-friendliness to deliver a high-quality, reliable, and efficient product.

Sprint Metrics

Total tasks completed:3

Total hours spent: ~45 hours.