Week 6 Sprint Report

Overview

During the 6th week, we finished the task of the 3rd Sprint. Most of them required more time that we've expected. The recommendations, cart (and it's interaction) and better interface.

Accomplishments

Joel:

Tried to finish the upper bars of the interface.

Jan:

Making most of the final Front-End.

Muhannad/Shadi:

Finishing UI/UX connecting Back-End succesfully.

Johannes:

Apart from coordinating the team and organizing all the members he polished most of the things and finished most of the BackEnd.

Challenges Faced

Basically, facing to use React (Joel, Shaddi and Muhammad). As those members aren't the best programmers using that language. Johannes and Jan faced the problem about connecting with the API. Making the Frond-End and Back-End connecting all properly.

Goals for Next Week

Finish Sprint4, polishing a few things about the interface. Most of the work is already done.

Conclusion

During Week 6, we modify the interface and the project is finiched properly.

Sprint Metrics

Total tasks completed:6

Total hours spent: ~130 hours.