Week 5 Sprint Report

Overview

During the 5th week, we focus on finishing and fixing most of the things about the previous Sprint. Most task about the second were unfinished.

Accomplishments

Joel:

Debugging most of the things that we're uncompleted.

Jan:

Connecting the backed with Front-End succesfully .

Muhannad/Shadi:

Improving UI/UX and fixing a few things about the Back-End succesfully.

Johannes:

Apart from coordinating the team and organizing all the members he polished most of the things and extended the Data Base as Raul suggested.

Challenges Faced

Basically, we faced most this week fixing errors of the previous Sprint, due to this some members faced the inexperience debugging. Specifically, Joel struggled the most. Jan and Johannes spent most of his time helping the other members of the team.

Goals for Next Week

Finish Sprint3, all parts. Recommendation, polishing the database, improving Data Base (added a table and modifying a few things about the relations between tables) and making a better UI/UX for the user in order to have a better experience for the user.

Conclusion

During Week 5, the debugging was the biggest problem. We've improved the overall experience and finished properly the back-end. At least it doesn't crash. Having the Sprint2 done, we'll face the Sprint3 properly.

Sprint Metrics

Total tasks completed:0 (we have finished many task but aren't for the Spint 3)

Total hours spent: ~100 hours.