Week 4 Sprint Report
Overview
During the fourth week, we focus on finish the objectives of the previous week. Trying it.
Accomplishments
Joel:
Successfully implemented functionalities:
Data Base polish
Jan:
Front-End polish .
Muhannad/Shadi:
Finishing the Back-End.
Johannes:
Coordinating the team and organizing all the members.
Challenges Faced
Time and inner dependency between task. F. ex. Jan couldn't start working until Joel and Johannes finished working. He was most of the time waiting instead of programming.
Goals for Next Week

Finish Sprint2, specifically the parts that it doesn't work right now and try to improve what we've done. And having a better plan for the Sprint3. In order to arrive on time for the goals.

Conclusion

During Week 4, the time was the biggest problem. We've committed most of the things in two days instead of using the three weeks we've had. As a result, there some part which works and other which don't. With a little bit more of time. One or two days or more, we could have done it perfectly.

Sprint Metrics

Total tasks completed:2

Total hours spent: ~80 hours.